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SC-209 Activity Summary
• Completed baseline restructure of MOPs in DO-181D
• Completed baseline addition of Appendix B

– Rolls ADLP requirements from DO-218A into the Appendix
– Updates all GICB Register to be consistent with ICAO 9871
– Updates MSP Section to be consistent with ICAO 9871
– Provides Test Procedures for ADLP Functions

• Added Detailed ELS Requirements in section 2.24
– Need to update due to changes at ICAO ASP TSG 
– Detailed Test Procedures in section 2.6 are at 95%

• Added detailed EHS Requirements in section 2.25
– Minor updates required due to ICAO ASP TSG discussions
– Detailed Test Procedures in section 2.7 are at 75% but not 

entered into document yet
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SC-209 Activity Summary (continued)

• Updating Test Procedures throughout DO-181D as needed
• Completed Proposal to reclassify Level 2 Transponders to Level 2A 

/ 2B
– Basically Not Acceptable to Eurocae WG-49 and ICAO ASP TSG

• Continuing to negotiate differences between RTCA DO-181C/D and 
Eurocae ED-73B/C
– Resolved:

• Most BDS 1,0 Issues
• Most BDS 4,0 Issues
• P1-P3-P4 Acceptance.  e.g., leading edge versus P4 trailing edge

– Still in Work:
• Standby / On / Off default mode and terminology
• Interrogation Recovery Test Procedures
• SARPs changes, e.g., CW Interference
• Hardware / Software Design Requirement Levels
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SC-209 Activity Summary (continued)

• TSO / ETSO Harmonization
– Continuing work between EASA and FAA

• Completed Draft Update to DO-144, ATCRBS MOPS
• Major Issues in Work

– Hijack Mode:  Remains in ED-73B/C, Not in DO-181C/D
– Environmental Test Procedures

• Reduced Set of Procedures applied in DO-181X
• Full Ambient Set of Procedures applied in ED-73X

– ATCRBS Reply Rate Issues
• ICAO and ED-73B/C require 1,200 (1,000) rate Continuous
• DO-181X Require 1,200 (1,000) for 100 milliseconds and tested 

accordingly
• DO-181X requires minimum of 500 per second continuous



1/28/2007 RTCA SC-209 Activity Summary
Meeting #6_MLB

5

SC-209 Activity Summary (continued)

• Schedule:
– Activities are reasonably on schedule for WG completion by end 

of July
• May be delayed due to resolution of issues and resource bandwidth


